


Aperi IDVT - Phase 3

Week Ending	02/02/07	02/09/07	02/16/07	02/23/07	03/02/07	03/09/07	03/16/07
Planned Exposed	25	60	100	140	180	200	200
Planned Successful	24	57	95	133	182	182	182
Actual Exposed	22	0	0	0	0	0	0
Actual Successful	21	0	0	0	0	0	0
Blocked	0	0	0	0	0	0	0


Plan % Exposed	14%	33%	56%	78%	100%	100%	100%
Plan % Success	13%	32%	53%	74%	101%	91%	91%
Actual % Exposed	12%	0%	0%	0%	0%	0%	0%
Actual % Success	12%	0%	0%	0%	0%	0%	0%
% Blocked	0%	0%	0%	0%	0%	0%	0%

Aperi IDVT (Phase 3)
(Preliminary scenario count subject to change)



Aperi IDVT, Phase 3 Defect Discovery Week Ending	02/02/07	02/09/07	02/16/07	02/23/07	03/02/07	03/09/07	03/16/07
IDVT Estimate							
New (open)	29	0	0	0	0	0	0
Assigned (working)	3	0	0	0	0	0	0
Resolved (verified)	0	0	0	0	0	0	0
Verified (closed)	0	0	0	0	0	0	0
Reopened	0	0	0	0	0	0	0
Invalid	0	0	0	0	0	0	0
Canceled	0	0	0	0	0	0	0
Total (N.I. can/inv)	32	0	0	0	0	0	0

Aperi IDVT (Phase 3) Defect Discovery
(Cancel/Return not in total)





2007年2月2日
 2007年2月4日
 2007年2月6日
 2007年2月8日
 2007年2月10日
 2007年2月12日
 2007年2月14日
 2007年2月16日
 2007年2月18日
 2007年2月20日
 2007年2月22日
 2007年2月24日
 2007年2月26日
 2007年2月28日
 2007年3月2日
 2007年3月4日
 2007年3月6日
 2007年3月8日
 2007年3月10日
 2007年3月12日
 2007年3月14日
 2007年3月16日

	02/02/07	02/09/07	02/16/07	02/23/07	03/02/07	03/09/07	03/16/07
New (open)	29	0	0	0	0	0	0
Assigned (working)	3	0	0	0	0	0	0
Resolved (verified)	0	0	0	0	0	0	0
Reopened	0	0	0	0	0	0	0
Canceled	0	0	0	0	0	0	0
IDVT Estimate							

Defect Inventory: Sev 1,2	02/02/07	02/09/07	02/16/07	02/23/07	03/02/07	03/09/07	03/16/07
New (open)	0	0	0	0	0	0	0
Assigned (working)	0	0	0	0	0	0	0
Total	0	0	0	0	0	0	0


Aperi (Phase 3) IDVT Defect Inventory
 Severity 1 (blk.cri) and 2 (maj)
 Open/Working States





Defect Discovery

<u>Defects</u>	<u>Severity</u>	<u>Description</u>
0	1	<i>Blocker, Critical</i>
0	2	<i>Major</i>
32	3	<i>Normal</i>
0	4	<i>Minor, Trivial, Enhancement</i>





Sev 3