

openPASS AC - 10.09.2020

Donnerstag, 10. September 2020 15:30

Date: 10.09.2020 15:30

Location: Microsoft Teams-Besprechung

Participants

-  [Das Arun, FG-461](#) (BMW Group)
-  [Platzer Thomas, EG-342](#) (BMW Group)
-  Per.Lewerenz@daimler.com (Mercedes Benz AG on behalf of Daimler TSS)
-  [Hammouda Manel, \(Manel.Hammouda@bmw.de\)](mailto:Hammouda.Manel@bmw.de) (BMW Group)
-  jan.dobberstein@daimler.com (Mercedes Benz AG on behalf of Daimler TSS)
-  [Duong Quang, Tuan](#) (TÜV SÜD Auto Service GmbH)
-  Daniel.Schmidt6@de.bosch.com (Robert Bosch GmbH)
-  Dmitri.Fix@itk-engineering.de (ITK Engineering GmbH)
-  [Schoenawa, Stefan, Dr. \(K-AERT/A\)](#) (VW on behalf of VW GoA)
-  [Lucas, Gwendal, Dr. \(K-AERT/A\)](#) (VW on behalf of VW GoA)

Notes

Jan and Tuan had a short meeting with Paul Buck, as Paul took over Ralph Müller's responsibility.

Current status for Release v0.7

Update by BMW: The restructuring of the directory structure for the core and its components has been done. Intech will place the pull request this week.

Update by ITK: Restructuring of the directory structure for the GUI was done. Two new plugins were integrated. GUI can now be build using cmake and qmake. Start button in the project plugin is now integrated to start an existing set of configs.

Next steps:

- Pull request by intech
- ITK will place their pull request based on the intech PR.
- Intech might place another pull request afterwards (has to be checked by intech / BMW).
- Tuan will start a short review phase (email with a link).
- Dmitri will officially release the version 0.7 and place it on the master branch.

Planning of Gitlab Migration

The migration of our repository will be triggered by a ticket with the eclipse foundation. Migration should happen right after our Release v0.7.

The old repo should be deleted after successful migration in order to avoid confusion.

Migration of issues from Tuleap will be discussed once the openPASS project in Gitlab has been created.