


APERI IDVT - Phase IV

Week Ending	10/12/07	10/19/07	10/26/07	11/02/07	11/09/07	11/16/07	11/23/07	11/30/07	12/07/07
Planned Exposed	24	64	104	120	144	184	192	192	192
Planned Successful	20	56	92	108	128	164	192	192	192
Actual Exposed	24	52	92	96	108	138	150	150	192
Actual Successful	20	41	61	84	96	124	130	146	188
Blocked	0	12	12	24	24	0	0	0	0

Plan % Exposed	13%	33%	54%	63%	75%	96%	100%	100%	100%
Plan % Success	10%	29%	48%	56%	67%	85%	100%	100%	100%
Actual % Exposed	13%	27%	48%	50%	56%	72%	78%	78%	100%
Actual % Success	10%	21%	32%	44%	50%	65%	68%	76%	98%
% Blocked	0%	6%	6%	13%	13%	0%	0%	0%	0%


Aperi IDVT (Phase 4)
(Preliminary scenario count subject to change)




Actual Exposed	24	52	92	96	108	138	150	150	192
Actual Successful	20	41	61	84	96	124	130	146	188
Blocked	0	12	12	24	24	0	0	0	0
Planned Successful	20	56	92	108	128	164	192	192	192
Planned Exposed	24	64	104	120	144	184	192	192	192

Aperi IDVT, Phase 4 Defect Discovery Week Ending	10/12/07	10/19/07	10/26/07	11/02/07	11/09/07	11/16/07	11/23/07	11/30/07	12/07/07
IDVT Estimate									
New (open)	23	25	28	23	24	27	26	30	26
Assigned (working)	1	0	2	1	3	3	1	0	0
Resolved (verified)	0	0	0	4	3	3	5	5	4
Verified (closed)	0	0	0	0	0	0	0	0	0
Reopened	2	2	2	1	1	2	1	1	2
Invalid	0	0	0	4	0	2	0	0	4
Canceled	0	0	0	0	0	0	0	0	0
Total (N.I. can/inv)	26	27	32	29	31	35	33	36	32

Aperi IDVT (Phase 2) Defect Discovery
(Cancel/Return not in total)






	10/12/07	10/19/07	10/26/07	11/02/07	11/09/07	11/16/07	11/23/07	11/30/07	12/07/07
New (open)	23	25	28	23	24	27	26	30	26
Assigned (working)	1	0	2	1	3	3	1	0	0
Resolved (verified)	0	0	0	4	3	3	5	5	4
Reopened	2	2	2	1	1	2	1	1	2
Canceled	0	0	0	0	0	0	0	0	0
IDVT Estimate									

Defect Inventory: Sev 1,2	10/12/07	10/19/07	10/26/07	11/02/07	11/09/07	11/16/07	11/23/07	11/30/07	12/07/07
New (open)	2	5	6	5	6	4	2	4	2
Assigned (working)	1	0	0	0	0	3	2	0	0
Total	3	5	6	5	6	7	4	4	2

Aperi (Phase 4) IDVT Defect Inventory
 Severity 1 (blk,cri) and 2 (maj)
 Open/Working States






	10/12/07	10/19/07	10/26/07	11/02/07	11/09/07	11/16/07	11/23/07	11/30/07	12/07/07
■ New (open)	2	5	6	5	6	4	2	4	2
■ Assigned (working)	1	0	0	0	0	3	2	0	0

Defect Discovery

Defects	Severity	Description
0	1	Blocker, Critical
2	2	Major
20	3	Normal
6	4	Minor, Trivial, Enhancement

Aperi IDVT (Phase 4)
 IDVT Defect Discovery By Severity
 (Not including canceled and invalid)





Sev 3